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Bureau of Indian Affairs
Office of Facilities Management and Construction
Executive Summary — March 2012

School Groundbreaking: None

School Dedications: Sanostee Day School April 13, 2012

Personnel Hire: None

Bid Openings: None

Final Inspections Crow Creek Replacement School to be scheduled
Commercial Awards: None

P.L. 93-638 Contract Awards: None

P.L. 100-297 Grant Awards: None

Upcoming Project Advertisements: None

Executive Summary - OFMC a5



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
Budget Status - Total Appropriation/Obligation by Program

FY 2012 Education Facility Construction Budget

- March2012.|

2012 Fiscal Year 2011 % Obligation
Education Construction Appropriation | Carry forward | In-Out Transfer |Total Allocation Obligated to Date Remarks
112 Replacement Schools $17,807,462 $33,336,368 $537 $51,144,367 $3,892,098 8%
113 Housing $4,427,904 $3,139,642 $284,120 $7,851,666 $1,162,240 15%
114 Facility Improvement &
Repair $48,591,130 $13,740,566 $402,123 $62,733,819 $15,106,252 24%
116 New Facility Construction $0 $43,701,070 $0 $43,701,070 $2,870,486 7%
Total $70,826,496 $93,917,646 $686,780 | $165,430,922 $23,031,076 14%
FY 2012 Detention Facility Construction Budget
2012 Fiscal Year 2011 % Obligation
Public Safety and Justice Appropriation | Carry forward | In-Out Transfer |Total Allocation Obligated to Date Remarks
117 FI&R -Detention Facilities $4,376,986 $5,752,899 $953,285 $11,083,170 $271,115 2%
118 Fire Protection $3,439,487 $4,081,105 $239,376 $7,759,968 $117,229 2%
119 New Construction $0 $1,639 $0 $1,639 $0 0%
120 New Housing $3,494,400 $623,702 $0 $4,118,102 $34,953 1%
Total $11,310,873 $10,459,345 $1,192,661 $22,962,879 $423,297 2%
Total Appropriation/Obligation by Program 6.



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
Budget Status - Total Appropriation/Obligation by Program

FY 2012 General Facility Construction Budget

- March2012. |

2012 Fiscal Year 2011 % Obligation
General Administration Appropriation | Carry forward | In-Out Transfer |Total Allocation Obligated to Date Remarks
152 Telecommunications $860,621 $339,738 $4,777 $1,205,136 $483,597 40 %
153 Facility Improvement &
Repair $1,171,123 $557,808 $45,930 $1,774,861 $582,683 33%
155 Program Management $6,501,581 $5,707,748 $37,527 $12,246,856 $3,417,936 28 %
Total $8,533,325 $6,605,294 $88,234 $15,226,853 $4,484,216 29%
Grand Total $90,670,694 $110,982,285 $1,967,675 | $203,620,654 $27,938,589 14%

Total Appropriation/Obligation by Program P
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Office of Facilities Management and Construction

Active Projects 8



Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Education Replacement School - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# Replacement School Projects FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date

1 Dennehotso Repl School, AZ 2009 Commercial 40% Oct-05 Aug-06 Nov-09 Jun-10 Sep-10 Sep-10 May-12 TBD

Wide Ruins Boarding School,
2 AZ 2003 Commercial 99% Nov-09 May- 10 Aug-09 Oct-10 May-11 May-12

Education Replacement School - Construction
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# Replacement School Projects FY Procurement Construction Start Start Start Start Start Contractor | Completion | Completion [ Completion
Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date

3 Circle of Life, MN 2008 297 Grant 95% Aug-05 Feb-06 Jul-06 Sep-08 Nov-07 Oct-09 Jul-10 Jul-12
4 Wide Ruins, AZ 2003 | Commercial D/B 2% Nov-09 May-10 Aug-09 Oct-10 May-11 May-12

Twin Buttes Tribal Demonstration,
5 ND 2005 638 Contract 0% Aug-05 Aug-05 Aug-05 Aug-05 Aug-05 Sep-08 Sep-12

St Francis Replacement School
6 Phase II (Bus Garage) 2007 297 Grant 10%

Education Replacement School




Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

- Education Replacement Facility - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Design Start Start Start Start Start Contractor | Completion [ Completion | Completion
Projects Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
1 Riverside Dorms Ph I, OK 2010 | Commercial D/B 99% Sep-08 Jan-09 Dec-09 Jun-10 Apr-10 Sep-10 Sep-11 Sep-12
2 Riverside Academic Ph I, OK 2011 Commercial D/B 0%
3 Riverside Dorms Ph II, OK 2012 | Commercial D/B 0%
- Education Replacement Facility - Construction
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Construction Start Start Start Start Start Contractor | Completion [ Completion | Completion
Projects Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
4 Kickapoo Nation Library, KS 2007 Commercial 30% Jan-06 Jul-06 Oct-06 Sep-08 Oct-07 Sep-10 Sep-08 Jun-12
5 Riverside Dorms Ph I, OK 2009 | Commercial D/B 2% Sep-08 Sep-08 Dec-09 Jun-10 Apr-10 Sep-10 Sep-11 Sep-12
6 Riverside Academic Ph I, OK 2011 Commercial D/B 0%
7 Riverside Dorms Ph II, OK 2012 | Commercial D/B 0%

Education Replacement Facility




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES __%

Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Education Major Facility Improvement and Repair (FI&R) - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects FI&R Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
None

Education Major Facility Improvement and Repair (FI&R) - Construction

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FI&R Projects FY Procurement Construction Start Start Start Start Start Contractor | Completion [ Completion | Completion
Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
1 Hunters Point, AZ 2003 | CoE/Commercial 98% Jan-01 Jul-01 May-03 Jun-10 Dec-04 Mar-12
Loneman Day School FI&R,
2 SD 2006 297 Grant 60% Jun-05 Mar-06 Aug-05 Sep-06 May-09 Jun-12
Kickapoo Nation School FI&R,
3 KS 2007 Commercial 25% Nov-05 Aug-06 Oct-06 Nov-07 Jul-08 Dec-12
Shonto Boarding School, Repair
gymnasium and collapsed roof
4 bldg 648 2010 Commercial 99%

Education Major Facility Improvement and Repair (FI&R)




Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Fire Stations

Construction
Project # FY Procurement
# Projects |Fire Stations Funding Process Award Award Amount Comments
07N3J 1 Nazlini Community 2007 [Commercial 30-Sep-2009 $1,039,311.54 |Certificate of Occupancy obtained
08N1J 2 Dilcon Community School 2008 [Commercial 10-Jun-2010 $617,237.59 [Awarded
08NOJ 3 Dibe Habitiin Olta (Borrego Pass) 2008 |Commercial 16-Apr-2010 $986,004.46 [Awarded
Awarded, reviewed and
SO09N3501 4 Black Mesa 2008 |Commercial 26-Jul-2010 $626,757.34 |[recommendations made

Fire Stations




- March2012. |
Bureau of Indian Affairs

Office of Facilities Management and Construction

ARRA Active Projects A3



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

- ARRA Replacement School - Design

Bureau of Indian Affairs
Office of Facilities Management and Construction
ARRA Active Project Status

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Education Procurement Design % Start Start Start Start Start Contractor | Completion | Completion | Completion
# Projects | Number Replacement School Projects Process Complete Date Date Date Date Date Award Date Date Date

Kaibeto Boarding School (Ph I) Construct K-

8 School - 276 academic - 45 residential
1 YINSN  |including infrastructure, housing and demolition Commercial 100% May-09 Nov-09 Aug-10 Aug-10 Jun-10 Aug-10 Dec-11 Sep-12

- ARRA Replacement School - Construction , , , ,
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Education Procurement |Construction % Start Start Start Start Start Contractor | Completion | Completion | Completion
# Projects | Number Replacement School Projects Process Complete Date Date Date Date Date Award Date Date Date

Crow Creek Tribal School Construct K-12

School - 393 academic - 100 residential
2 Y9A2N  |including infrastructure, housing and demolition|  Commercial 89% Apr-09 May-09 Sep-09 Oct-09 Sep-09 Apr-10 Dec-11 Mar-12

Kaibeto Boarding School (Ph I) Construct K-

8 School - 276 academic - 45 residential
3 YINSN  |including infrastructure, housing and demolition| = Commercial 60% May-09 Nov-09 Aug-10 Aug-10 Jun-10 Aug-10 Dec-11 Sep-12

ARRA Replacement School
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Bureau of Indian Affairs
Office of Facilities Management and Construction
ARRA Active Project Status

- ARRA Major Improvement and Repair - Construction

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Construction Start Start Start Start Start Contractor | Completion | Completi Completi
# Projects | Number Education FI&R Projects Procurement Process Completed Date Date Date Date Date Award Date Date Date

No ongoing active, all Complete

ARRA Major Improvement and Repair



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES [ _%

Bureau of Indian Affairs
Office of Facilities Management and Construction
ARRA Active Project Status

ARRA Detention Center Major Improvement and Repair - Construction

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Detention Center Procurement |Construction % Start Start Start Start Start Contractor | Completion | Completion | Completion
# Projects | Number FI&R Projects in Construction Process completed Date Date Date Date Date Award Date Date Date
Fort Belknap Detention Center Renovation for|
1 Y9C5J  |building code and security compliance 638-Contract 92% Jun-09 Dec-09 Jun-10 Apr-12

ARRA Detention Center Major Improvement and Repair



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
ARRA Active Project Status

ARRA Minor Improvement and Repair - Construction

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Education Procurement |Construction % Start Start Start Start Start Contractor | Completion | Completion | Completion
# Projects | Number MI&R Projects Process Completed Date Date Date Date Date Award Date Date Date
Greyhills High School Replace School
Education Building Cooling And Heating
1 9YN33001 |System Commercial 100% N/A May-09 Dec-09 May-09 May-10 Mar-11 Oct-11 Sep-11
KinLani Bordertown (Flagstaff) Dormitory
Install security fencing for protection of
2 9YN33004 |students Commercial 20% N/A N/A Jul-09 Aug-10 Jul-10 Apr-12
Dibe Yazhi Habitiin Olta Inc. (Borrego Pass)
Replace Domestic Sewer Mains And Service
3 9YN34045 |Lines, Including Appurtenances, Cast Iron Commercial 33% N/A N/A Jul-09 Aug-10 Jul-10 Nov-12
Dibe Yazhi Habitiin Olta Inc. (Borrego Pass)
Replace 4" Domestic Water Mains And 1-
4 9YN34046 |1/2" Laterals Commercial 8% N/A N/A Jul-09 Aug-10 Jul-10 Nov-12
Pierre Learning Center Demolish dormitory
5 9YA02073 |and restore site 297-Grant 70% N/A N/A Jul-09 Mar-10 Jul-10 Apr-12
Pinal Mountain LMR Repair/upgrade
communication tower to include renewable
6 9YHS58084 |energy. Commercial 100% N/A N/A Aug-09 Jun-10 Aug-10 Oct-11 Dec-11
Ojo Encino Day School Renovate Qtrs -
Repair roof, upgrade heating and cooling,
7 9YN34096 [replace windows for energy efficiency. Commercial 10% N/A N/A Jul-09 Jul-10 Jul-10 May-12
Dibe Yazhi Habitiin Olta (Borrego Pass)
Renovate Qtrs - Repair roof, upgrade heating
and cooling, replace windows for energy
8 9YN34097 |efficiency. Commercial 85% N/A N/A Jul-09 Jul-10 Jul-10 May-12

ARRA Minor Improvement and Repair
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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
FY 2011/2012 — Program A32 — Facilities Operations & Maintenance
Summary Status of Funds

Period Ending March 31, 2012

- March20i2

Unobligated
Amount Amount Amount % Undelivered Total Balance %

Region Suballoted Allocated Unallocated  Allocated Orders Expenditures Obligations basedon SALT Oblig
A00 Great Plains 2,772,400.00 | 2,772,400.00 - 100%| 635,985.67 | 1,425,814.82 | 2,061,800.49 710,599.51 74.37%
B0O Southern Plains 84,957.00 84,957.00 - 100% 575.00 4,571.01 5,146.01 79,810.99 6.06%
C00 Rocky M ountain 1,467,810.00 | 1,467,810.00 - 100%| 397,006.28 630,122.72 | 1,027,129.00 440,681.00 69.98%
EDUC Education 2,703,089.00 | 2,703,089.00 - 100%| 321,320.18 | 1,117,464.52 | 1,438,784.70 1,264,304.30 53.23%
FOO Midwest 45,589.00 45,589.00 - 100% 4,939.12 8,107.71 13,046.83 32,542.17 28.62%
GO0 Eastern Oklahoma 9,814.00 9,814.00 - 100% 1,664.76 1,440.45 3,105.21 6,708.79 31.64%
HOO Western 2,626,987.00 | 2,626,987.00 - 100%| 219,457.89 | 1,290,498.83 | 1,509,956.72 1,117,030.28 57.48%
JOO Pacific 46,734.00 46,734.00 - 100% 0.00 437.67 437.67 46,296.33 0.94%
MO0 Southwest 1,125,517.00 | 1,125,517.00 - 100% 80,217.00 473,098.24 553,315.24 572,201.76 49.16%
P00 Northwest 1,461,233.00 | 1,461,233.00 - 100%| 393,873.71 475,429.52 869,303.23 591,929.77 59.49%
S00 Eastern 257,538.00 257,538.00 - 100% 86,821.90 139,282.16 226,104.06 31,433.94 87.79%
K600 1,418,262.00 163,665.00 | 1,254,597.00 12% 0.00 74,432.94 74,432.94 1,343,829.06 5.25%
K600 --KN0613 [16,665.00] [0.00] [74,432.94] [74,432.94] [89,232.06]| [45.48%]
Totals 14,019,930.00 12,765,333.00 1,254,597.00 91%| 2,141,861.51 5,640,700.59  7,782,562.10 6,237,367.90 55.51%

O&M Summary Status of Funds
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” ” Y REPORT
Bureau of Indian Affairs
Division of Safety and Risk Management
Safety Inspections and Abatement Plans by Regions
FY 2012 Ending March 31, 2012
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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Division of Safety and Risk Management
Safety Inspections and Abatement Plans by Program
Summary Report

Bureau of Indian Affairs

Ending March 31, 2012
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FY2007 FY2008 FY2009 FY2010 FY2011 FY2012
HAbatement Planin Place
HTotal Number of Finalized Inspections 246 288 319 277 307 42
HEducation Abatement Plans in Place 136 82 70 58 27 6
EGeneral Administration Abatement Plans in Place 68 65 61 52 30 2
HPublic Safety and Justice Abatement Plans in Place] 31 28 17 7 3 0
HTotal Inspection Abatement Plans in Place 235 175 148 117 60 8
Percent Plan in Place of Inspections Finalized 96 % 61% 46 % 42 % 20% 19 %

Percent = Total Inspection Abatement Plans in Place to Total Inspections Finalized

FY 2007 to FY 2012 Inspection & Abatement Plans




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Certificate
No. Issued To

Bureau of Indian Affairs

Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2011 Through March 2012

Structure Description

Occupancy
Classification

Permanent
Temporary

Type Issued

M (]

Y REPORT

Date
Issued

Date
Expires

OCTOBER 2011

Standing Rock Sioux
Tribe

New Juvenile Detention Center Building
[Supersedes 11-084]

Multiple

Permanent

10/28/11

Indefinite

Meskwaki Settlement
School

New School Building
[Supersedes 09-037]

Multiple

Permanent

10/31/11

Indefinite

NOVEMBER 2011

Navajo Preparatory
School

Relocated Existing Modular Classroom
Building

Existing
Education

Permanent

11/04/11

Indefinite

Navajo Preparatory
School

Relocated Existing Modular Maintenance
Office Building

Existing
Business

Temporary

11/04/11

02/04/12

Pueblo Pintado
Community School

New School Building
[Supersedes 11-093]

Multiple

2nd Temporary

11/21/11

02/21/12

Pueblo Pintado
Community School

New Dormitory Building (Grades 7-8)
[Supersedes 11-094]

New
Dormitories

2nd Temporary

11/21/11

02/21/12

Pueblo Pintado
Community School

New Dormitory Building (Grades K-6)
[Supersedes 11-095]

New

Dormitories

Permanent

11/21/11

Indefinite

Issued Certificates of Occupancy .23



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Certificate
No.

Issued To

Bureau of Indian Affairs

Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2011 Through March 2012

Structure Description

Occupancy
Classification

Type Issued

Permanent
Temporary

M (]

Y REPORT

Date
Issued

Date
Expires

DECEMBER 2011

Southwestern Indian
Polytechnic Institute

New Day Care Playground and Play
Equipment

New Day Care

Temporary

12/05/11

03/05/12

St Francis Indian School

New Kitchen and Gymnasium Addition

Multiple

Temporary

12/09/11

03/09/12

Rough Rock Community
School

Existing School Building No. 575 (Grades 9-
12)
[Supersedes 11-091]

Multiple

Permanent

12/13/11

Indefinite

Navajo Preparatory
School

Relocated Existing Modular Maintenance
Office Building
[Supersedes 12-004]

Existing
Business

Permanent

12/13/11

Indefinite

Porcupine Day School

New Academic Building
[Supersedes 10-044]

Multiple

Permanent

12/13/11

Indefinite

Sanostee Day School

New School Building

Multiple

Temporary

12/16/11

03/16/12

Lukachukai Boarding
School

Existing Modular Office Building No. 1385B

Existing
Business

Temporary

12/19/11

03/19/12

Rough Rock Community
School

New Bus Storage and Maintenance Building

Multiple

Temporary

12/20/11

03/20/12

Rough Rock Community
School

New Football Field and Fixed Bleacher
Seating

New Assembly

Temporary

12/20/11

03/20/12

JANUARY 2012

Turtle Mountain Detention
Center

New Kitchen Addition

Industrial

Temporary

01/09/12

04/09/12

Nazlini Community School

New Fire Station Building
[Supersedes 11-078]

Multiple

Permanent

01/18/12

Indefinite

Issued Certificates of Occupancy 24



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Certificate
No. Issued To

Bureau of Indian Affairs

Division of Safety and Risk Management
Issued Certificates of Occupancy
October 2011 Through March 2012

Structure Description

Occupancy
Classification

Type Issued

Permanent
Temporary

M (]

Y REPORT

Date
Issued

Date
Expires

FEBRUARY 2012

Santa Fe Indian School

New Administration Building

New Business

Temporary

02/08/12

05/08/12

Keams Canyon Boarding
School

Existing Elementary School Building No. 47

Multiple

Temporary

02/14/14

05/14/12

Keams Canyon Boarding
School

Existing Elementary School Building No. 48

Multiple

Temporary

02/14/14

05/14/12

Keams Canyon Boarding
School

New Kitchen and Dining Building

Multiple

Temporary

02/14/14

05/14/12

Turtle Mountain Detention
Center

New Kitchen Addition
[Supersedes 12-017]

Industrial

Permanent

02/21/12

Indefinite

Pierre Indian Learning

Center

New Dormitory Building
[Supersedes 11-038]

New
Dormitories

Permanent

02/21/12

Indefinite

Pueblo Pintado
Community School

New School Building
[Supersedes 12-005]

Multiple

3rd Temporary

02/21/12

04/21/12

Pueblo Pintado
Community School

New Dormitory Building (Grades 7-8)
[Supersedes 11-006]

New
Dormitories

3rd Temporary

02/21/12

04/21/12

Havasupai School

New Modular Classroom Building

New Education

Temporary

02/23/12

05/23/12

Issued Certificates of Occupancy .25



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Certificate
No.

Issued To

Bureau of Indian Affairs
Division of Safety and Risk Management

Issued Certificates of Occupancy
October 2011 Through March 2012

Structure Description

Occupancy
Classification

Permanent
Temporary

Type Issued

M (]

Y REPORT

Date
Issued

Date
Expires

MARCH 2012

Hopi Junior/Senior High
School

Existing Facilities Management Shop Building

No. 891

Industrial

Permanent

03/01/12

Indefinite

Hopi Junior/Senior High
School

Existing School Building No. 800

Multiple

Temporary

03/01/12

06/01/12

Sanostee Day School

New School Building
[Supersedes 12-013]

Multiple

Permanent

03/15/12

Indefinite

Tse'i'ahi' (Standing Rock)
Community School

Relocated Existing Modular Classroom
Building (East)

Existing
Education

Temporary

03/16/12

06/16/12

Tse'i'ahi' (Standing Rock)
Community School

Relocated Existing Modular Classroom
Building (West)

Existing
Education

Temporary

03/16/12

06/16/12

Santa Fe Indian School

New Administration Building
[Supersedes 12-019]

New Business

Permanent

03/20/12

Indefinite

Rough Rock Community
School

New Football Field and Fixed Bleacher
Seating
[Supersedes 12-016]

New Assembly

Permanent

03/22/12

Indefinite

Rough Rock Community
School

New Dormitory Building (9-12)
[Supersedes 11-082]

Multiple

Permanent

03/22/12

Indefinite

St. Francis Indian School

New Kitchen and Gymnasium Addition
[Supersedes 12-009]

2nd Temporary

03/26/12

04/26/12

Issued Certificates of Occupancy 26



Certificate
No.

Issued To

Bureau of Indian Affairs

Division of Safety and Risk Management

Issued Certificates of Occupancy
October 2011 Through March 2012

Structure Description

Occupancy
Classification

Type Issued

Permanent
Temporary

Date
Issued

MARCH 2012 - continued

Lukachukai Boarding
School

Existing Modular Office Building No. 1385B
[Supersedes 12-014]

Existing
Business

2nd Temporary

03/26/12

05/26/12

Fort Apache Agency
Headquarters

Relocated Existing Modular Classroom
Building to Fire Management Office Building
(Occupancy Change)

Existing
Business

Permanent

03/28/12

Indefinite

Rough Rock Community

School

New Bus Storage and Maintenance Building
[Supersedes 12-015]

Multiple

Permanent

03/30/12

Indefinite

Issued Certificates of Occupancy .21



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report

As of March 31, 2012
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks

Canoncito Community School: New Provide fire alarm system documentation and as-
1 |Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes built drawings.

Chinle Agency Headquarters: Chinle Correct deficiencies noted on final inspection

Youth Detention Center, New Juvenile report. Provide fire alarm, fire sprinkler and
2 |Detention Center Building 07/05/00 06/27-28/00 D.Newcomb | TomDuncan Yes emergency systems documentation.

Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
3 |Classroom Building No. 221 09/09/02 06/14/02 P. Holley Project? Yes report.

Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
4 |Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley Project? Yes report.

Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
5 |[Classroom Building No. 224 09/09/02 06/14/02 P. Holley Project? Yes report.

12/18/01 10/17-18/01 J. May
Correct deficiencies noted on final inspection

Cibecue High School: New School 1st Re-Inspection | 1st Re-Inspection report. Provide fire alarm, fire sprinkler and
6 |Replacement Building 10/24/06 10/17/06 K. Chiwiwi Irvin Santiago Yes emergency systems documentation.

Crazy Horse School: New Education, Correct deficiencies noted on final inspection
7 |Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes repot.

Dunseith Day School: New Storage
8 |Building No. 90317A 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

Dunseith Day School: New Storage
9 |Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

08/21/01 05/03/01 W. LaBelle
Correct deficiencies noted on final inspection

Dunseith Day School: New Modular 1st Re-Inspection | 1st Re-Inspection report. Provide fire alarm, electrical systems and

10 |Office Building No. 900320 03/27/03 08/07/02 W. Labelle Unknown Yes asbestos documentation.

Pending Certificate of Occupancy Status Report




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs

Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report

As of March 31, 2012
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
Lukachukai Community School: New Correct deficiencies noted on final inspection
11 [Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes report. Provide fire alarm system documentation.
Northern Cheyenne Tribal School D. Flores John Correct deficiencies noted on final inspection
12 [(Busby): New Student Activity Center 01/22/08 01/15/08 A. Segovia Walks Along Yes report.
Correct deficiencies noted on final inspection
report. Provide fire sprinkler, fire alarm,
Oglala Community School: New 4- emergency systems and asbestos and
13 [Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi | Randy LeBeau Yes documentation.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
14 |Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes report.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
15 |Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes report.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
16 |Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes report.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Pierre Indian Learning Center: New emergency systems and asbestos
17 |Gymnasium and Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes documentation.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Pierre Indian Learning Center: New emergency systems and asbestos
18 |Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes documentation.

Pending Certificate of Occupancy Status Report




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report

As of March 31, 2012
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
Pierre Indian Learning Center: New Correct deficiencies noted on final inspection
19 [Modular Wresting/Storage Building No. 9 10/15/04 08/17/04 J. Jones PILC? Yes report.
Correct safety and accessibility deficiencies
noted on final inspection. Provide fire alarm, fire
Pierre Indian Learning Center: New sprinkler, emergency systems and asbestos
20 |Modular Math/Science Building No. 90007 10/15/04 08/17/04 J.Jones PILC? Yes documentation.
Correct deficiencies noted on final inspection
Pyramid Lake High School: New Field report. Provide fire sprinkler system
21 [House Building 09/03/02 07/23/02 J. May Keith Miller Yes documentation.
07/05/06 06/12/06 W. Labelle
Rosebud Dormitory: New Fire Station 1st Re-Inspection | 1st Re-Inspection Tsosie Correct deficiencies noted on final inspection
22 |Building 01/22/07 12/20/06 W. LaBelle Tsinhnahjinnie Yes report.
Second Mesa Day School: New Modular Correct deficiencies noted on final inspection
23 |Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes report.
Standing Rock Community School: New
24 |Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.
Correct deficiencies noted on final inspection
Theodore Jamerson Elementary School: report. Provide fire alarm and fire sprinkler as-
25 [New Modular Classroom Building 04/07/03 03/24/03 W.LaBelle | Randy LeBeau Yes built submittals. Complete construction work.

Pending Certificate of Occupancy Status Report




Bureau of Indian Affairs
Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report

M (] |

Y REPORT

Theodore Roosevelt School: New

1st Re-Inspection

Ist Re-Inspection

As of March 31, 2012
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
07/13/07 07/9-10/07 C. Factor

Correct deficiencies noted on final inspection

26 |Modular Classroom Building No. 31 09/25/07 08/29/07 M. Gentry [Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
27 [Modular Classroom Building No. 32 09/25/07 08/29/07 M. Gentry |[Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
28 |Modular Office Building No. 33 09/25/07 08/29/07 M. Gentry |[Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
29 [Modular Classroom Building No. 34 09/25/07 08/29/07 M. Gentry |[Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
30 [Modular Classroom Building No. 35 09/25/07 08/29/07 M. Gentry [Dennis Rodriguez Yes report.
Theodore Roosevelt School: Renovated Correct deficiencies noted on final inspection
31 |Existing Dormitory Building 02/29/00 02/08/00 P. Holley Charles Thomas Yes report.

Pending Certificate of Occupancy Status Report




Bureau of Indian Affairs
Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report

As of March 31, 2012
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
09/20/99
10/08/99 W. LaBelle
Ist Re-Inspection
1st Re-Inspection 09/13-14/04
09/25/04 W. LaBelle
2nd Re-Inspection Correct deficiencies noted on final inspection
Tiospa Zina Tribal School: New 2nd Re-Inspection 04/26-27/04 report. Provide fire alarm, fire sprinkler and
32 |Gymnasium Building (Phase I) 05/16/06 K. Chiwiwi | Bob Montoya Yes emergency systems documentation.
W. LaBelle
09/25/04 09/13-14/04
W. LaBelle
1st Re-Inspection | 1st Re-Inspection
05/16/06 04/26-27/06
K. Chiwiwi Correct deficiencies noted on final inspection
Tiospa Zina Tribal School: New School 2nd Re-Inspection |2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
33 |Building Addition (Phase II) 03/23/07 03/08/07 Bob Montoya Yes emergency systems documentation.
09/25/04 09/13-14/04
W. LaBelle
1st Re-Inspection | 1st Re-Inspection
05/16/06 04/26-27/06
Tiospa Zina Tribal School: New Bus Barn, K. Chiwiwi Correct deficiencies noted on final inspection
Athletic Field Restrooms Buildings and 2nd Re-Inspection |2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
34 |Bleachers (Phase III) 03/23/07 03/08/07 Bob Montoya Yes emergency systems documentation.

Pending Certificate of Occupancy Status Report




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES M
Bureau of Indian Affairs
Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report
As of March 31, 2012
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
08/21/07 08/15/07

Tna'Neelzhlin Ji'Olta (Torreon Day

School): New Modular Classroom 1st Re-inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
35 |Building 05/07/08 05/05/08 D. Flores Leo Shirley Yes report.

Tuba City Boarding School: Existing Correct deficiencies noted on final inspection
36 |Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.

Tuba City Boarding School: Existing Correct deficiencies noted on final inspection
37 [Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.

Turtle Mountain High School: New Auto Provide fire alarm and fire sprinkler system as-
38 |Shop and Welding Shop Building 09/05/01 05/03/01 W. LaBelle Unknown Yes built drawings and submittals.

Turtle Mountain High School: New Correct deficiencies noted on final inspection
39 [Storage Building 09/05/01 05/03/01 W. LaBelle Unknown Yes report.

Turtle Mountain High School: New Provide fire alarm and fire sprinkler system as-
40 |Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Unknown Yes built drawings and submittals.

Warm Springs Agency: New Fire

Management Building Locker Room Correct deficiencies noted on final inspection
41 |Addition 03/23/04 03/04/04 K. Chiwiwi | Don Robertson Yes report.

Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,

Wounded Knee School: New emergency systems and asbestos

42 | Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes documentation.

Pending Certificate of Occupancy Status Report




